Weekly sync, 14 Oct

Decisions

- Ship the OCR pipeline on Friday

- Move the vector store to Postgres

Owners: Priya (pipeline), Sam (infra)